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Subject: MONTHLY REPORT ON LOCAL ASSISTANCE STIP PROJECTS PREVIOUSLY VOTED 

BUT NOT AWARDED 
 
SUMMARY: 
 
The Department of Transportation (Department) is presenting this item for information.  The item 
provides the status of locally-administered State Transportation Improvement Program (STIP) 
projects that were allocated prior to Fiscal Year (FY) 2005-06 but have not yet been awarded for 
construction. 
 
As of October 13, 2006, all locally-administered STIP projects allocated prior to FY 2005-06 have 
been awarded within the required time frame, with the exception of four projects, totaling 
$2,068,000, that were approved for time extensions by the California Transportation Commission 
(Commission).  Information on the four projects is shown on the attachment. 
 
BACKGROUND: 
 
Resolution G-03-19, STIP Guidelines, adopted by the Commission on December 11, 2003, stipulates 
that funds allocated for the construction phase of local grant projects are available for contract award 
for a period of 12 months from the date of allocation.  The guidelines further stipulate that the 
Commission may approve a waiver to the timely use of funds deadline one time only for up to 20 
months, in accordance with Section 14529.8 of the Government Code.  
 
Attachment 
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Attachment

Project Construction Allocations Prior to Fiscal Year 2005-06
Subject to 12-month Award Deadline Per Resolution G-03-19, STIP Guidelines
Program Codes: Storm Rehabilitation, Local Road, Regional Surface Transportation Program and Congestion
Mitigation & Air Quality Match, Transportation Enhancements-State Transportation Improvement Program
As of October 13, 2006

Agency Name County Name PPNO
Project 
Number

Allocation 
Date

Award 
Deadline

Allocation 
Amount

US Department of 
Agriculture Forest Service

Plumas County 02-2394 5909(075) 14-Apr-05 31-Dec-07 * $226,000

Los Angeles Los Angeles County 07-3170 5006(427) 14-Apr-05 30-Apr-07 * $292,000
Redondo Beach Los Angeles County 07-3426 5093(009) 26-May-05 31-Mar-07 * $742,000
Torrance Los Angeles County 07-3436 5249(015) 26-May-05 31-May-07 ** $808,000
Total $2,068,000

*These are extended deadlines approved April 2006 (Waiver-06-15).
**This is an extended deadline approved June 2006 (Waiver-06-25).


